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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000191
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 11-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007247-2, 4G FCAW using Supercored 71H, welding is complete

QA observed mechanical testing of the following PQRs:

HP2007143-1, 1G SMAW (E9018) on HPS 485W material

HP2007370, 1G GMAW

The mechanical testing appeared to comply with the contract documents.

QA observed Moody International conducting the following welder 

qualifications:

32 FCAW welded - 16 accepted by Moody = 50% acceptance rate

22 SMAW welded - 11 accepted by Moody = 50% acceptance rate

5 SAW welded - 2 accepted by Moody = 40% acceptance rate

The test plates still require both RT and mechanical testing

2 Meetings attended QA met with ABF at 1500 to discuss the schedule for tomorrow.  ZPMC 

was not present due to other comments related to the revision of the WQCP.

The schedule for tomorrow included the following:

Welding of fillet weld PQRs HP2007250, HP2007150, HP2007151, 

HP2007152, and HP2007226-1 

Continuation of welder qualification testing

Continue cutting material for the 77 meter tower mock-up

RT film for 1 PQR

Also, ABF confirmed the 0900 "Pre-audit" Meeting

3 Key conversations QA observed a conversation between ABF representative Warren Buehler 

and Moody International CWI Zhou Daqing regarding the visual inspection 

of the welder qualification plates.  Mr. Buehler appeared to believe that Mr. 

Zhou was rejecting some of the welder qualification test plates for reasons 

other those specified in AWS D1.5 code.  Mr. Buehler requested a meeting 

between ABF and the Moody International Inspectors to resolve the conflict.
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4 Other important observations QA observed the following number of personnel performing work on the 

ABF closed-rib and tower mock-ups including welders, ZPMC QC and 

ABF Representatives:

Closed-rib: 28

Tower Mock-ups: 40 (including ABF surveyors)

5 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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